



## Amberley Village Accelerated Streets Program Farmcrest/Kincaid Reconstruction Project Resident Meeting 6/20/22

Ford Development is anticipating the mobilization and layout of the project, which will include marking the location of the new storm water system and begin saw cutting the street for the start of insulation. The following is a projected timeline; please note this is subject to change due to weather, personnel or supply issues (among other factors). Amberley Village will communicate changes as they are anticipated.

- Week of June 13:** Mobilization & layout of the project, which includes marking & sawcutting
- Week of June 20:** Digging will begin at S. Farmcrest near Kincaid  
Installation of sewers, manholes & pipe  
Install new pipe at 3109 S. Farmcrest  
***Contractors anticipate 1 week***
- Week of June 27:** Work to begin in street near intersection of N. and S. Farmcrest, heading East (starting at the bottom of the hill and working their way up toward 3153 S. Farmcrest)  
***Contractors anticipate 2 weeks***
- Week of July 11:** Back to intersection starting point and then working North to approximately 3126 N. Farmcrest  
***Contractors anticipate 2 weeks***
- Week of July 25:** Installation of new stormwater system from S. Farmcrest & Kincaid to 6536 Kincaid to include new catch basins and storm water pipe  
***Contractors anticipate 2 weeks***
- Replace two catch basins & 12" pipe  
Add two additional catch basins & pipe in the area between 3165 and 3182 N. Farmcrest (please note work will impact homes on both sides of N. Farmcrest)  
***Contractors anticipate 2 weeks***
- Week of September 12:** Installation of new water main on N. Farmcrest  
***Contractors anticipate 3 weeks***
- Week of October 3:** Installation of new water main on S. Farmcrest  
***Contractors anticipate 3 weeks***
- Week of October 24:** Pressure test system  
***Contractors anticipate 2 weeks***

**Week of November 7:** Begin tie-ins for North Farmcrest  
*Contractors anticipate 3 weeks*

**Week of November 28:** Begin tie-ins for South Farmcrest  
*Contractors anticipate 3 weeks*

Roadwork is anticipated to begin in Spring 2023, and will include total curb replacement, installation of underdrains, and complete reconstruction of the street from the base up. Contractors will add aggregate under the base and replace the street, as well as removal deteriorated concrete.

---

**Additional Questions?**

- Contact Amberley Village Administration Office at 513-531-8675
- Regular updates to the Amberley Village Website under ASP Updates (Front page, News section)
- Amberley Village social media (Facebook, Nextdoor & twitter)
- Email updates sent to resident-provided email addresses via Village Administration
  - Update your email information or add your contact by calling Tammy Reasoner at 513-531-8675 or send via email to [tpreasoner@amberleyvillage.org](mailto:tpreasoner@amberleyvillage.org)